

Decentralized Capital Budget Summary Report- 2025

Physical and Financial Progress as at 24/06/2025

Summary Monthly Report
MM/2025 A

Divi. Sec.- Imbulpe

No.	G.N. Division	Project Name	** Physical Progress (No. of Projects) (pls see annex 04)														Expenditure(Rs. Mn)(With Admin cost/VAT) (Rs. Mn)	Remarks
			Estimates are being / to be prepared	Estimate prepared(Estimated)	Quotation /Bid called	Quotation /Bid Received	Evaluation Stage	Contract Awarded	Start construction ,25% completed	25 % -50% completed	50% -75% completed	75 % - 99% completed	100% Physically completed not paid	100% completed, Pl	Not Started	Problems		
			A1	A2	A3	A4	A5	B	C1	C2	C3	C4	D	E	F	G		
1	නිත්තමළුව	කිතුල් සහ අනෙකුත් දැව ආශ්‍රිතව ග්‍රාමීය නිෂ්පාදන කර්මාන්තය වැඩි දියුණු කිරීම						1										
2	නළුවෙල	නළුවෙල යාය මාර්ගයේ මුල් කොටස බෝක්කු දමා සංවර්ධනය කිරීම						1										
3	මද්දෙගම	මද්දෙගම දුරගෙදර දක්වා යන මාර්ගයේ 70 m ක් පමණ සංවර්ධනය කිරීම						1										
4	කුඹල්ගම	කුඹල්ගම කුඹුක් වැවට වැසි ජලය ගලා යාමට ඇති ඇළ මාර්ගය සකස් කිරීම														1		
5	සීලගම	අගලගම මාර්ගයේ නෙල්ලිගහකුඹුර අසල පැති බැම්ම ඉදිකිරීම						1										
6	පන්දෙතිය	මාගලහේන රත්නයක මහතාගේ කුඹුර අසල සිට ඉදිරියට 170 m ක් පමණ මාර්ගය සංවර්ධනය කිරීම						1										
7	කිංචිගුනේ	මත්සා ඇසින්තන් ඇඟිල්ලන් දක්වා වර්ධනය කරන දැල් කුඩු ඉදිකිරීම				1												
8	අලුත්නුවර	අලුත්නුවර කෝපිවත්ත මාර්ගයේ මුණසිංහ මහතාගේ නිවස අසල මාර්ගයේ ජලය පිරි පවතින ස්ථානය සංවර්ධනය කිරීම	1															
Total			1	0	0	1		5								1		

* Projects should be categorized for following sectors as per the Circular-MF/02/2025
According to the Circular, (attachement 1) Development Sector catagarization Pls see Annex 02